

## ITT – General Contractor – Arena Slab Replacement Project

### ADDENDUM #4

One week extension given to closing date.

Change to Section 4 – Proposed Scheduling

- RFP issued on December 15, 2025
- Mandatory Site Visit on January 6, 2026 at 10:00 A.M. local time;
- RFP closes on January 23, 2026 at 2:00 P.M. local time;
- Notice of award on January 28, 2026;
- Construction starts in March/April 2026
- Substantial completion of entire project on August 15, 2026
- Total completion on August 31, 2026